

Navarre Beach Marine Sanctuary Committee Meeting Minutes

March 26, 2012

Present at meeting: Mandy Evers, Bob Byrer, Wayne Maricle, Dan McCarren, Joy Tsubooka, Yvonne Harper, Mark Griffith

Call to order: 6:35PM

A. Gulf Side Reef

- a. Contract/installation – County approved Gulf Side Installation contract. Waiting for David Walter (contractor) to sign.

B. Sound Side Reefs

- a. Permits – signed by county; being processed by Army Corp of Engineers
- b. Budget – County approved to provide funding for overage in budget
- c. Contract/installation – Contract approved by county; waiting contractor signature.
- d. Signs – Committee decided to recommend the following signage for the Sound Side reefs within state guidelines. These recommendations will be sent to the county
 1. Snorkeling/Reef area with visual
 2. No Motorized Watercrafts

C. Sponsorship

- a. Sign update – Terry Wallace has been given a kiosk design. Waiting for approval for Roger Blaylock to see if we can use county-provided labor. Navarre Lumber has plans and will draw up a material quote. Add plexiglass to sign design. Bryant signs gave quote of \$139/sign for printing on vinyl; they have not provided a sign design. Signmaster will also be contacted regarding sign design and printing. Mandy will work on a sign design for next meeting.
- b. Flyers – awaiting Foundation approval on flyer and website. Committee agreed to have 5000 flyers printed once it is approved by the Foundation
- c. Event – Joy Tsbooka will take charge of the ground-breaking event. May 22nd at 11:30AM. Rain date – May 25th. Will invite speakers to included Jim Melvin, TDC, Navarre Chamber, committee member and/or Foundation member.

D. Community Awareness (Nancy)

- a. Past Events - None
- b. Future Events – Seagrass Awareness Festival (March 31), Garden Expo (April 20), FunFest (April 27 & 28)

E. Other Business

- a. 2012 Run for the Reef – Mark working on Media sponsorship with Navarre Press. Mark has come up with 10-12 work areas. He will send areas to committee members in order to get volunteer leads for each area.

F. Next Meeting

April 30th at 6:30PM.

G. Adjourn – 7:45PM

